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EDRN Informatics Tasks
Overall

Technology and Software Developm
Development

EKE Development

EKE Releases and Upgrades
Biomarker Database Development
Biomarker Database Releases and Upgrades
eCAS Development

eCAS Releases and Upgrades

ERNE Releases and Upgrades
Standards

Ontology Development and CDEs
Operations Plan/Process Development

Data Engineering & Operations

Biomarker Data Management

Content Management for Biomarker DB
Content Management for eCAS

eSIS Content Management WG

System Admin. & System Maintenance
Interactions

Interactions w/outside groups
Publications/Presentations

Informatics Planning WG

JPL EDRN Informatics
Fever Chart

Schedule

Note: Double click on the above table to open the chart in Excel.

Technical

Task Status

Migrating to Plone 3.
Deployed to operations at NCI
Usability improvements to the search boxes and index tables, correcting minor bugs as found

RDF export fixes for better support of multiple versions (operations and development) of the
public portal. Ongoing bi-weeklyv releases to support curation efforts

Organ collaborative groups now tracked and revised look and feel to match BMDB. RDF
export fixes to better provide information to public portal. Ongoing bi-weekly releases.
Delivery and ongoing bi-weekly releases of eCAS curator interface for development and
operations support. Using curator to capture Hanash data.

Identifying data quality issues.

Coordinating data model and integration with CDE Development

Developing and refining processes and standards for capturing biomarker data across EDRN
(Biomarkers, Studies, Publications, Research Data, etc).

Populating Biomarker Database. Communicating with DMCC, NCI and EDRN Pls. Completed
Lung - Hanash - CARET Marker Review.

Updating metadata based on eCAS calls w/Dr. Crammer and Dr. Brenner. Communicating
with DMCC, NCI and several Pls.

Populating PubMed IDs

Installed Tomcat WebDAV server on tumor/cancer for data delivery.

Interactions with several EDRN Investigators related to eCAS, BMDB and ERNE. Call with

Hanash Lab to review CARET Lung marker data. Presented Biomarker Review Process to
Presented EDRN Informtatics to Dr. Niedner and caTissue members. Participated on calls for
Canary Lung Project

Conference calls bi-monthly to discuss projects and informatics planning.



Early
Detection
Research ..

o €% Cautionary ltems

DETAILED DESCRIPTION: (for items identified as yellow or red)
NONE
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ol EKE Portal

« Accomplishments and Status
— Migration to Plone 3 concluding

— Includes automated self-tests
— Currently: 20,052 LOC, 5,582 test LOC

« Plans and Next Steps
— Complete migration to Plone 3
— Release to NCI for feedback and comments
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« Accomplishments and Status

— Deployed BMDB 0.8.5 release (07/09)

* Improve metadata support for more thorough
integration with the eCAS and Public Portal
systems

« Made RDF exports compatible with all
versions of the EDRN Public Portal
(operational and development)

« Plans and Next Steps

— Integrate the BMDB access control groups with
the LDAP access control groups for better
consistency and easy updates
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« Accomplishments and Status

— Deployed eCAS Browser 0.4.5.1 release (7/09)
« RDF Updates from BMDB and eCAS

« Align eCAS dataset metadata with joint DMCC-JPL developed
metadata

— Deployed eCAS Browser 0.4.5 release (7/09)

e Curate Hanash data

— Deployed eCAS Browser 0.4.4 release (6/14)

« Ul updates to Organ Sites, Pl and Collaborative group data
« Add Protocol information for MALDI data

* Plans and Next Steps

— Deployment of eCAS release 0.5.0
« PubMed data import similar to BMDB
« Curate data received from Alvin Liu
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« Accomplishments and Status
— Continued monitoring of data quality
— Resolved data quality issues at CDC and Fox Chase
— Resolved startup issue at UCSD

« Plans and Next Steps
— Automate QA
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(collaboratlon w/ Dartmouth)

« Accomplishments and Status

In collaboration with NCI (Christos Patriotis), worked with Dartmouth on
Biomarker Database content management

Continue to curate biomarkers providing deep content such as
publications, alternate names, etc.
+ Completed Review of Hanash CARET markers biomarker annotations and science data
Populating next set of markers for review (PLCO - Crammer and Gl - Brenner)

Contacted several EDRN Investigators for Biomarker content (Dr.
Crammer, Dr. Brenner, DMCC and NCI)

Conducted the following ongoing conference calls:

Bi-weekly calls to discuss the Biomarker Database curation, system development and
process development and evaluation of biomarkers with NCl and the DMCC

Bi-weekly calls to discuss eSIS curation, process development and data modeling for eSIS

Complete Protocol Records for Biomarker and eCAS content as it is
curated
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Continued

* Plans and Next Steps

Present review process to Breast/GYN and Gl Collaborative Groups at September
Steering Committee Meeting

Continue curating PLCO - Crammer markers for review in September
Continue curating Gl - Brenner markers for review in September

Create Biomarker Review Report and Check Lists to send to Pis for review in
September

Continue researching and contacting investigators to provide deep content for
existing markers (populating sensitivity and specificity, etc.)

Continue working with Dartmouth and DMCC to provide specifications on
Biomarker Database and Biomarker Data Model

Continue updating documentation of biomarker database curation process

Continue working with EDRN sites to gather feedback on applicable metadata
for eCAS

Continue contacting Pls to complete Protocol information
Continue all BMDB, eCAS, eSIS and informatics calls.



Early

netecion Publications, Presentations and

Research .-

M % Outreach
 Publications

 Meetings
— Genologics
— University of British Columbia
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e EDRN Meetings/Interactions

Informatics Planning Meetings (bi-weekly)
— Thursdays, 11 AM PT
« ERNE teleconferences (bi-weekly)
— Wednesdays, 2 PM PT
« Biomarker Curation Teleconference (bi-weekly)
— Thursdays, 8:30 AM PT
« eSIS Coordination Teleconference (bi-weekly)
— Tuesdays, 8:30 AM PT
« eCAS Coordination Teleconference (bi-weekly)
— Tuesdays, 8:30 AM PT
JPL Informatics Teleconference (weekly)
— Tuesdays, 10 AM PT
NYU Informatics Teleconference (weekly)
— Tuesdays, 8 AM PT
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« Portal: Revamp of entire site including integration
of data tab and transition to Plone 3

— Testing and will release to NCI for feedback (this is
expected in July)
 Need to coordinate and continue to establish
informatics data sharing policies

— Recommend some discussion between NCI, JPL and DMCC
for specific language on data sharing for the EDRN
renewal

« JPL is interested in coordinating face-to-face
meetings in 2009

— Discuss and obtain feedback on Biomarker Database,
Review Process and Public Portal (August 2009)

— EDRN Data Providers and Users Meeting (~August2009)
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Natwork Links, etc

« EDRN operational website
http://edrn.nci.nih.gov/

« EDRN beta website

http://edrn.jpl.nasa.gov/

« NCI test website
http://nci-test-ws04-2-v.nci.nih.gov/

 JPL EDRN Informatics Center Website

http://cancer.jpl.nasa.gov/

« eCAS Browser
http://cancer.jpl.nasa.gov/ecas

« eCAS Curator

http://cancer.jpl.nasa.gov/ecas-curation/

« BMDB curation system
http://cancer.jpl.nasa.gov/bmdb
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Dan Crichton, PI

Chris Mattmann, Development Lead
Heather Kincaid, Operations Lead
Sean Kelly, Technologist

Steve Hughes, Information Architect
« Andrew Hart, Developer

« John Tran, Developer

 Thuy Tran, Developer



